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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

12-LA-39-17.4/18.4
12- OR2804

12-ORA-5-1.6/11. 1
12- 0Q7604

12- ORA-5-3.0/3.7
12- OF96A4
NHPI - 005 - (972) 7

PLN- 6212- (016) E

--0)
HB5

12-ORA-5-3.0/8.7
12- OF964

12- ORA-5-14.5/17. 1
12- 0K0224
TPLN- 6212- (022) N

--0)

12- ORA-5-21. 4/ 25
12- OR2704

I' N ORANGE AND LOS ANGELES COUNTI ES I NRJ NOBLE
LA M RADA AND LA HABRA FROM ROSECRANS 15505 EAST LI NCOLN AVE;
AVENUE TO WESTRI DGE PLAZA NORTH

REMOVE AND REPLACE RHVA (TYPE Q ORANGE CA 92865

(714) 637- 1550

IN OC, I N SAN CLEMENTE, DANA PO NT & ALL AMERI CAN ASPHALT
SAN JUAN CAPI STRANO FROM EL CAM NO PO BOX 2229

REAL TO 0.1 MLE N OF JUN PERO SI ERA

RD UC CORONA  CA 92878

REMOVE AND REPLACE, OVERLAY RHVA (951) 736- 7600

OC. |1-5 FROM SQUTH OF AVENI DA Pl CO TOFLATI RON WEST, | NC.
SOQUTH OF AVEN DA VI STA HERMOSA 1770 LA COSTA MEADOWS DRI VE

ADD ONE HOV LANE
SAN MARCOS CA 92078

(760) 916- 9100

I'N ORANGE COUNTY | N SAN CLEMENTE,
DANA POl NT AND SAN JUAN CAPI STRANO
FROM 0.4 M LE SOUTH OF AVENI DA PI CO
TO 0.1 MLE SOUTH OF SAN WLDOVAR - CA 92595
ESTABLI SH EXI STI NG PLANTI NG FOR (951) 245- 1686

DI VERSI FI ED LANDSCAPE CO.
21730 BUNDY CANYON ROAD

IN ORA CO, IN M SSION VIEJO AND
LAGUNA HILLS, ON ROJUTE 5 FROM 0.7
MLE S OF SO PKW TO 0.3 MLE S OF
ALI CI A PKW OC

ADD ONE LANE I N EACH DI RECTI ON

FLATI RON VEST, | NC.
1770 LA COSTA MEADOWS DRI VE

SAN MARCOS CA 92078
(760) 916- 9009

ALL AMERI CAN ASPHALT
400 EAST SI XTH ST

I'N ORANGE COUNTY, I N IRVINE, FROM
5/ 405 SEPARATI ON TO JEFFREY ROAD
OVERCRGSSI NG

RESURFACE MAI NLI NE W TH RHVA CA 92879

(951) 736- 7600

BERRI 05, JOSE
15700 TUSTI N VI LLAGE
VAY #1

TUSTIN, CA 92780
(949) 279- 8502

Pl RZADEH, BEHROOZ
910 CALLE NEGOCI O
SUl TE 205

SAN CLEMENTE, CA 92673

(949) 279- 8595

FRANCI S, OSAMA
3251 1/4 UNI VERSI TY
DRI VE

I RVINE, CA 92612
(213) 220- 9669

YACOUB, NMOHAMVAD
6521 MARI NE WAY, T#1
I RVINE, CA 92618
(949) 279- 8433

$1, 694,959 05/01/19
$0 05/21/19
$0

$8, 405, 362 04/12/18
$5, 086, 623 04/27/18
$2,024, 077 08/30/19

$52, 649,426 11/ 25/ 14
$51, 172,162 12/ 22/ 14

$0 05/13/19

$674,004 11/30/18
$149,989 12/21/18
$29,639 01/11/21

$129, 773,276 03/ 05/ 19

$0 04/04/19
$0

$4, 858,206 03/25/19
$0 04/15/19
$0 10/03/19

0%
0%

96%
60%

73%
97%

19%
22%

0%
0%

0%
0%
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

12- ORA- 5- 22. 0/ 24. 3
12- ON6504
HSI M 005- (994) E

--0

HB1

12- ORA- 5- 23. 2/ 30. 3
12- 0H0284
ACI M 005- (996) E

--0

HB4N

12- ORA- 5- 23. 8/ 23. 8
12- 0N2204
NHP- X059- (068) E

--0)

HB4N

12- ORA- 5- 30. 3/ 34
12- 0C8904
CMLN- 6212- ( 025)

--0)
HB5

12- ORA-5-33.3/34.5
12- ONO804
ACNH- X059- (075) E

--0

HA22

12- ORA- 5- 35. 0/ 35
12- 0P3904
SIMG- 005- (997)

--0)

I'N ROUTE 05 FROM BAKE PKWY TO JEFFREY R J. NOBLE COVPANY

RD. INCITY OF I RVINE
RESURFACE AC SURFACE W TH OGAC,

15505 EAST LI NCOLN

ORANGE CA 92865
(714) 637- 1550

I'N ORANGE COUNTY I N TUSTI N AND | RVI NE ALFARO COVMUNI CATI ONS

FROM ROUTE 133/5 SEPARATI ON TO ROUTE
5/ 55 SEPARATI ON
UPGRADE FI BER OPTI C CABLES, CCTV &

I'N ORANGE COUNTY |-5 AT SAND CANYON,
D12, TMC
UPGRADE EXI STI NG AUDI O- VI SUAL

IN THE CITY OF TUSTI N AND SANTA ANA
ADD HOV LN, REMOVE CONCRETE BARRI ER

I N SANTA ANA ON RTE 5 FROM BROADWAY
TO SANTA ANA RI VER, RTE 22 FROM
SANTA ANA RI VER TO MAIN ST (PM 9. 8/
11.0), ON RTE 57 FROM RTE

PLANTI NG, | RRI GATI ON, ROCK BLANKET

ON ROUTE 05 NB OFF STATE COLLEGE
BLVD. / THE CITY DRI VE.
MCODI FY EXI STI NG SI GNALS, | NSTALL

CONSTRUCTI ON, | NC
15614 S. ATLANTI C AVE

COMPTON  CA 90221
(310) 669- 8949

SPI NI TAR
16751 KNOTT AVENUE

LA M RADA CA 90638
(714) 367- 2975

OHL USA
1920 MAIN ST STE 310

IRVINE CA 92614
(949) 242- 4432

ACCU CONSTRUCTI ON, | NC.
2098 S. GRAND AVE. SU TE A

SANTA ANA CA 92705
(714) 641- 4730

PETERSON- CHASE GENERAL

ENG NEERI NG CONSTRUCTI ON,
16351 CONSTRUCTI ON CI RCLE VES

IRVINE CA 92606
(949) 252- 0441

YACOUB, MOHAMVAD
6521 MARI NE WAY T#1
IRVINE, CA 92618
(949) 279- 8433

ESSAYLI, MOUSSA
6533 MARI NE WAY
IRVINE, CA 92618
(949) 279- 8816

ESSAYLI , MOUSSA
6533 MARI NE VAY,
TRAI LER #2
IRVINE, CA 92618
(949) 279- 8816

RAVANI POUR
MOHAMVAD/ CBLANCO
1651 E 4TH ST., STE
227

SANTA ANA, CA 92701
(949) 279- 4560

NADERI , ARSALAN
15700 TUSTI N VI LLAGE
VAY TR#4

TUSTIN, CA 92780
(949) 279- 8447

NAJM ELIE
6533 MARI NE VAY,
TRAI LER #2
IRVINE, CA 92618
(949) 279- 8826

$2,032,919 06/11/18 76%

$1, 850,509 06/28/18

90%

09/ 19/ 18 72%

$188, 903 05/31/19
$965, 131
$865, 105 10/08/18

$0 06/14/19

90%

$2, 460,340 04/14/16 94%

$2,073,556 05/06/16

$0 11/15/21  8°%
$24,117,490 11/ 29/ 18 7%
$2. 376,302 12/ 27/ 18
10%
$550. 189 11/ 10/ 20

$3, 996,179 02/15/18 72%

$2, 675,453 03/05/18

0,
$137.631 09/23/20  ©°%
$396, 392 09/21/18 0%

$0  10/09/ 18 o
$0 07/17/19 °
SUSPENDED
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-22-.3/2.9 I N ORANGE COUNTY SEAL BCH GARDEN GRI FFI TH COVPANY G LCHRI ST, WLLIAM $3,127,475 07/12/16  100%
ifﬁ 25139?019) GROVE/ LOS ALAM TGS VESTM NI STER | - 405 3050 E BI RCH STREET 15700 TUSTI N VI LLAGE $3, ;gg, jg‘»g 2;; gg; %g 99%
PM 20.4/24.0 1- 605 PM 3.0/ Rl. 6 SR22 WAY :
--0) BREA, CA 92821
PM RO. 3/ R2. 9 714y 984- 5500 TUSTIN, CA 92780
HBA HI GHWAY REPLACEMENT PLANTI NG ( ) ) (949) 279- 8438
12- ORA-22-5.6/10. 9 IN ORANGE COUNTRY AT VARI OUS POWELL CONSTRUCTCRS | NC MAHDAVI , SAEED $11, 260, 463 12/ 13/ 18 0%

12- OMD0O04
HSNH- P022- ( 025)

--0

SHOPP

12- ORA-22-11.7/13. 2
12- ON5004
ACNH X059- (077) E

--0)

12- ORA-39- . 6/ 22. 2
12- OM5204
SNHG- P039- ( 035) E

--0

HB1

12- ORA-39-1.9/1.9
12- ON9904
SSTG P039- (036) E

--0)

12- ORA-39-9.6/17.3
12- OR2504

LOCATI ONS FROM 0.1 M LE WEST COF 8555 BANANA AVENUE
BROOKHURST STREET UNDERCROSSI NG | N
GARDEN GROVE TO BEDFORD ROAD OVE

| MPROVE/ RECONFI GURE CHANNELI ZATI ON,

FONTANA CA 92335
(909) 356- 8880

IN ORANGE, SANTA ANA, AND TUSTIN ON ACCU CONSTRUCTI ON, I NC
ROUTE 55 FROM 0.3 M LE NORTH OF 17TH2098 S. GRAND AVE. SUITE A
STREET TO 0.06 M LE SOUTH GF SANTI AGD

CREEK AND ON ROUTE SANTA ANA CA 92705
RELOCATE FACI LI TIES AWAY FROM NONE  (714) 641-4730

I'N ORANGE COUNTY | N HUNTI NGTON BEACH, PTM GENERAL ENG NEERI NG
ANAHEI M AND LA HABRA AT VARI QUS SERVI CES, | NC.

LOCATI ONS FROM ATLANTA AVENUE TO 5942 ACORN ST.

CYPRESS STREET.

MODI FY SI GNALS, ADD SAFETY LIGHTING I VERSIDE  CA 92504
(951) 710- 1000

ALFARO COVMUNI CATI ONS
CONSTRUCTI ON, | NC
620 S. BRADFI ELD AVENUE

ROUTE 39 AT UTI CA AVENUE IN CITY OF
HUNTI NGTON BEACH.
MODI FY SI GNALS, SAFETY LI GHTI NG,

COVPTON  CA 90221
(310) 669- 8949

I N ORANGE AND LOS ANGELES COUNTI ES | NLAVASSU UTI LI TY SERVI CES,
STANTON, ANAHEI M BUENA PARK, AND LA 536 STONE RD, SU TE D,

M RADA AT VARI QUS LOCATI ONS FROM
CHAPMAN AVE TO ROSECRA

CLEAN, | NSPECT AND LI NE CULVERTS

I NC.

BENI CI A CA 94510
(707) 750- 5130

15700 TUSTI N VI LLAGE
VAY

TUSTIN, CA 92780
(949) 279- 8575

ZW SSLER, M CHAEL
3251 1/4 UNI VERSI TY
DR, #1

IRVINE, CA 92617
(949) 279- 8804

NAJM ELIE
6533 MARI NE WAY, #2
IRVINE, CA 92618
(949) 279- 8826

ESSAYLI, MOUSSA
6533 MARI NE WAY
IRVINE, CA 92618
(949) 279- 8826

$0 01/09/19
$0 03/16/21

$1,342,320 11/30/18
$125, 440 01/02/19
$87,084 11/15/19
$1, 666, 661 12/13/17
$286,351 01/18/18

$0 08/20/19

$412, 245 08/01/18

$372,235 08/20/18

$157, 775 06/ 14/19

$370,946 03/29/19
$0 05/13/19
$0

0%

31%
9%

16%
17%

74%
89%

0%
0%
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-39-9.8/10.5 I N ORANGE COUNTY I N STANTON FROM 0.1 SPECTRUM CONSTRUCTI ON GROUP, NMAHDAVI, SAEED $1, 913,056 11/01/16 0%
LN wg M mmMEmmAETOLLM e 15700 1T Lok TEA I o
0 NORTH OF STANTON STORM CHANNEL 32 EDELMAN VAY #3 :
o REHABI LI TATE DRAI NAGE SYSTEMNS,
RANE A s2618 TUSTIN, CA s27ao
HA42 (949) 299- 1400 (949) 279-
12- ORA-39-12. 4/ 17. 4 IN ORA AND LA CO AT VAR LOC FROM ALL AMERI CAN ASPHALT BERRI OS, JOSE $5, 961,030 09/ 25/ 17 79%
12-0J4004 LI NCOLN AV | N ANAHEI M TO ROSECRANS AV 400 EAST 6TH STREET 15700 TUSTI N VI LLAGE $3,167,940 10/27/17 53%
ACNH- P039- (033) $786,895 08/07/19
0O I N LA M RADA CORONA CA 92879 VAY
o PAVEMENT REHABI LI TATI ON FROM
(951) 736- 7600 T;Ji;' 2‘;9%532780
HA22 (949) 279-
12- ORA-55-1.2/17.9 I N ORANGE COUNTY I N VARI QUS ClI TI ES AT CHUMO CONSTRUCTI ON | NC JOUBEEN, JAY $12, 685,961 01/10/17  100%
i\é_lg[\/mgg_(sos)g VARI OUS LOCATI ONS FROM 0.9 M LE NORTH 14425 JOANBRI DGE STREET 3251-1/4 UNI VERSI TY $9;$§f§,;§g géj gg; 1; 750
-0 OF ROUTE 1 TO ROUTE 55/91 BALDW N PARK CA 91706 DRIVE, #2 ’
SEPARATI ON. (626) 960. 9502 I RVINE, CA 92612 OVER RUN
HBL UPGRADE SAFETY DEVI CES (949) 279- 8638
12- ORA-55-17. 0/ 17 IN THE CI TY OF ORANGE, NORTHEAST KANAAN CONSTRUCTI ON, | NC JOUBEEN, JAY $1, 136,602 06/11/18 16%
12- 0Q4604 CORNER OF LI NCOLN STREET/ NOHL RANCH 230 SOUTH | RW NDALE AVENUE 3251 1/4 UNI VERSI TY $1$g;3g,égg 8675; ig; %g 85%
AND SR 55. AZUSA CA 91702 DRI VE T#2 7
PROPOSE PARK AND RIDE LOT FOR A
(626) 334- 5775 I RVINE, CA 92612
(949) 279- 8638
12- ORA-55-17.2/17. 2 I N ORANGE COUNTY ON ROUTE 55 AT PETERSON- CHASE GENERAL JOUBEEN, JAY $886, 214 10/11/18 15%
ﬁé& &P;Sgg-(om) SOUTH BOUND LI NCOLN AVENUE OFF RAMP  ENG NEERI NG CONSTRUCTI ON, | NC. 3251 1/4 UNI VERSI TY $;§;, ggg (1);5 225 %g 36%
0 AND ON ROUTE 91 AT EAST BOUND TUSTIN 16351 CONSTRUCTI ON Cl RCLE VES DRI VE :
o AVENUE OFF RANP. I RVINE, CA 92612
HFST OVERLAY, SAFETY LI GHTI NG, I RVINE  CA 92606 (949) 279- 8638
(949) 252- 0441
12- ORA-55-/0 I N ORANGE COUNTY, | N ANAHEI M AND COST TRAFFI C LOOPS CRACKFILLING, NAJM ELIE $509, 373  03/23/18 90%
12- 0Q0904 MESA AT VARl OUS LOCATI ONS I NC. 6533 MARI NE VAY, #2 $ggé, ggg 825 %g; ig 67%
REPLACE AND | NSTALL LI GHTI NG 946 S. EMERALD ST. I RVINE, CA 92618 '

ANAHEI M CA 92804 (949) 279- 8826

HV4 (714) 520- 4026
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-55-/0 I N ORANGE COUNTY AT VAR OUS LOCATI ONS PETERSON- CHASE GENERAL PHAM DAT $724,302 02/08/19 46%
12- 00104 METHACRYLATE DECK SEAL TREATMENT ENG NEERI NG CONSTRUCTI ON, | NC. 15700 TUSTI N VI LLAGE 2282, g;g 83; %g; 13 28%
16351 CONSTRUCTI ON CI RCLE VES way #3 ’
RANE A 92608 TUSTIN GA 92720
(949) 252- 0441 (949) 279-
12- ORA-57-12. 3/ 15. 2 I N ORANGE COUNTY | N ANAHEI M FROM 0.3 ACCU CONSTRUCTI ON, | NC. G LCHRI ST, WLLI AM $1, 652, 778 09/ 19/ 17 0%
12- OF04A4 M LE SOUTH OF KATELLA AVENUE 2098 S. GRAND AVE. SUITE A 15700 TUSTI N VI LLAGE $1, 5;;1' iég (1)25 13; g 0%
HI GHVAY REPLACEMVENT PLANTI NG VAY, #4 :
SANTA ANA CA 92705 TUSTI N, CA 92780
(714) 641- 4700 949 2’79 8438 PLANT EST
HBAN (949) 279- SATI S
12- ORA-57-16. 2/ 21. 2 I N ORANGE COUNTY | N FULLERTON, ALFARO COVMMUNI CATI ONS ESSAYLI, MOUSSA $1, 154,105 11/09/ 18 0%
i\é\l&%gg?-(oas) c PLACENTI A AND BREA ON SR-57 FROM CONSTRUCTI ON, | NC 6533 MARI NE VAAY, 28 1%5 ﬂ; 12 0%
0 ORANGETHORPE AVENUE TO LAVBERT ROAD 15614 S ATLANTI C AVENUE TRAI LER #2
o UPGRADE PEDESTRI AN FACI LI TIES TO
COVPTON CA 90221 '(g:g;“;gogsgéms
HB71 (310) 669- 8949
12- ORA- 57-16. 2/ 20. 9 I N ORANGE COUNTY FROM 0.2 M LE SOUTH ACCU CONSTRUCTI ON, | NC. NOWAK, JOHN $1, 505, 443 02/ 15/ 18 0%
12- OFO3U4 OF ORANGETHORPE AVENUE UNDERCROSSI NG2098 S. GRAND AVE. SUI TE A 15700 TUSTI N VI LLAGE $1, 1211383 82; fﬁ; ;g 0%
I N PLACENTI A TO LAMBERT ROAD VAY, T4 :
UNDERCROSSI NG | N BREA SANTA ANA CA 92705
(714) 641- 4730 TUSTIN, CA 92780 PLANT EST
HBAN H GHWAY REPLACEMENT PLANTI NG (949) 279- 8511 SATI S
12- ORA-57-20. 3/ 21. 6 IN ORANGE CO, I N BREA, ON ROUTE 57  SECURI TY PAVI NG COVPANY, | NC. $47, 493,325 04/19/19 0%
12-0C1104 FROM 0.6 M LE SOUTH TO 0.7 M LE 13170 TELFAI R AVENUE $0 05/13/19 0%
EPNH- PO57- (067) E NORTH OF LAVBERT ROAD UC $0
-0 RECONFI G NB RAMPS, CONST OF LOOP SYLMAR ~ CA 91342
(818) 362- 9200
HE11
12- ORA-73-16. 8/17. 1 IN OC NEAR LAGUNA BEACH FROM 0.2 M LE ALFARO COVNUNI CATI ONS $491, 978  03/29/19 0%
12- ON3404 TO 0.4 MLE NORTH OF RTE 73 / 133 CONSTRUCTI ONS, | NC $0  04/19/19 0%
HSNH- PO73- (135) E SEPARATI ON. 15614 S. ATLANTI C AVENUE; $0
-0 COLD PLANE & RESURFACE ROADWAY W TH

COMPTON CA 90221
(310) 669- 8949
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 73-22.5/ 25. 7 IN ORA CO IN | RVINE AND NEWPORT R J. NOBLE COVPANY MUJTABA, ADI L/ DAT PHAM $6,012,967 12/01/17 80%
12- 0MB604 BEACH FROM BONI TA CYN DR/ FORD RD UC 15505 EAST LI NCOLN AVE 15700 TUSTI N VI LLAGE $1,692,522 12/18/17 270
ACNH- P0O73- (126) E $251,159 09/23/19
TO RED HILL AVE OC VAY, #3

-0 RESURFACI NG AC PAVEMENT ON FWY, & ORANGE ~ CA 92865 TUSTIN, CA 92780

(714) 637- 1550 949) 279. 8397
HA22 (949) 279-
12- ORA-74-2.9/5.1 IN ORANGE COUNTY IN THE CITY OF SAN DI VERSI FI ED LANDSCAPE CO. $618, 640 04/ 10/ 19 0%
12-0L7224 JUAN CAPI STRANO ON ROUTE 74 FROM EAST 21730 BUNDY CANYON ROAD; $0  05/01/19 0%
HSNH- PO74- ( 068) E $0

OF ANTO

-0 PE FOR M TI GATI ON PLANTI NG FOR W LDOVAR CA 92595

(951) 245- 1686
12- ORA-74-2.9/5 SR-74 BETWEEN EAST OF ANTONI A PKWY/  CHUMD CONSTRUCTI ON | NC RAVANI POUR, MOHAM B. $5, 104, 309 09/ 06/ 16 48%
12-0L7204 LA PATA RD. (PM 2.93) AND EAST OF 14425 JOANBRI GE STREET NANJ APPA $4,782,264 09/28/16 929
HSST-P  -( )P ROCK $0 06/30/19 0
4 06-2 E - oy ENTRANCE (PM 5. 06) BALDW N PARK CA 91706 6521 MARINE WAY,

0 CONSTRUCT 4- FOOT RI GHT SHOULDER, TRAI LER #1

(626) 960- 9502

LBl I RVINE, CA 92618
(949) 279- 8840
12-ORA-74-/1.6 I'N SAN JUAN CAPI STRANO FROM | -5/ EAST STL LANDSCAPE, | NC. NADERI, ARSALAN $818,022 09/22/15 92%
hﬁboFﬁ/éA‘l v CTY LIMT 8122 COVPTON AVE. 15700 TUSTI N VI LLAGE $7§2, ggg (1)(7)5 %‘3‘5 13 95%
I () HI GHMAY REPLACEMVENT PLANTI NG VAY TRé4 '

9062- E -() LOS ANGELES CA 90001

TUSTIN, CA 92780

(323) 581- 8200
(949) 279- 8447

HE12
12- ORA-90-. 6/ 8 I'N ORANGE COUNTY FROM LA HABRA HI LLS PETERSON- CHASE GENERAL Pl RZADEH, BEHROCZ/ M KE $4, 456, 967 12/ 29/ 17 79%
12-OM104 DRIVE | N LA HABRA TO ROSE DRIVE IN ENG NEERI NG CONSTRUCTI ON, | NC. Z. $1, 629,160 02/09/18 37%
AC(S;I— P090- (015) E PLACENTI A 16351 CONSTRUCTI ON Cl RCLE WES 3251 1/4 UN VERSI TY $596, 920  08/23/19
o REPLACE CURB RAMPS & S| DEWALKS
IRVINE CA 92606 :DSV:/EJE#ch 92612

HB71 (949) 252- 0441 (949) 079 8505
12- ORA-91-.9/5. 4 I'N ORANGE COUNTY | N ANAHEI M AND ACCU CONSTRUCTI ON, | NC. G LCHRI ST, WLLIAM $1, 421,370 03/20/17  100%
12-0C5714 FULLERTON FROM 0.3 M LES VEST OF 2098 S. GRAND AVE. SUITE A 15700 TUSTI N VI LLAGE $1,322,599 04/06/17 93%

BROOKHURST STREET UNDERCROSSI NG TO VAY T#4 $5,468  11/09/20

0.2 MLES EAST OF STATE COLLE SANTA ANA CA 92705 TUSTIN, CA 92780

REPLACEMENT HI GHWAY PLANTI NG (714)641-4730 (949) 279- 8438

HE13
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-ORA-91-2.7/2.7 IN THE CI TY OF BUENA PARK ON EB RTE PETERSON- CHASE GENERAL FRANCI S, OSANA $388, 055 02/28/19 0%
éﬁhoquggi.(lm 91 O\ RAMP FROM NB 39 ENG NEERI NG CONSTRUCTI ON, | NC. 3251 1/4 UNI VERSI TY 23 2‘21; 82; 13 0%
0 OGAC RESURFACI NG LOOP DETECTORS, 16351 CONSTRUCTI ON Cl RCLE VES DRI VE
IRVINE CA 92606 |;z\1/|3N§,20036222;612 SUSPENDED
(949) 252- 0441 (213) 220-
12-ORA-91-5.2/6. 4 I'N ORANGE COUNTY | N ANAHEI M AND SEMA CONSTRUCTI ON, | NC. G LCHRI ST, WLLI AM $2,878,895 02/21/18 85%
i&&'\%gg_(om) PLACENTI A ON ROUTE 91 FROM STATE 320 GODDARD WAY SUI TE 150 15700 TUSTI N VI LLAGE $2;$gg§'gg$ 83; ig; ig 93%
COLLEGE BOULEVARD UNDERCROSSI NG AND RVINE CA 92618 VAY #4 '
-0 ON ROUTE 57 FROM LA PALMA AV TUSTIN, CA 92780
22 ROADSI DE SAFETY | MPROVEMENTS (949) 470- 0500 (949) 279- 8438
12- ORA-91- 13. 4/ 14. 1 RTE 91 PERALTA VB VEI GH STATI ON. SPECTRUM CONSTRUCTI ON GROUP, G LCHRI ST, BILL $5, 913,995 10/ 18/ 18 34%
12-0N2704 RENEW AND UPGRADE PERALTA VB WEI GH I NC. 3251 1/4 UNI VERSI TY $2;$§>%§, %g ﬁ; (1)25 12 39%
32 EDELMAN DRI VE T#2 '
IRVINE CA 92618 '(SXL;\';go;giGlz
HB4N (949) 299- 1400
12- ORA-91-/0 I N ORANGE COUNTY AT VARI QUS LOCATI ONS MYERS & SONS CONSTRUCTI ON, LLCFRANCI'S, OSAMA $2, 446,191 02/ 20/ 19 0%
12- 0Q9204 METHACRYLATE DECK SEAL TREATMENT, 4600 NORTHGATE BLVD #100 3251 1/4 UNI VERSI TY :g f{g; 3411; ig 0%
SACRAMENTO CA 95834 :];I\/:/EIE CA 92612
(916) 283- 9950 ’
(213) 220- 9669
12- ORA-91-/10. 3 I N ORANGE COUNTY IN LA PALMA, BUENA AUTOBAHN CONSTRUCTI ON | NC. PHAM DAT $2,894,451 03/07/ 19 0%
12- OR4804 PARK, FULLERTON, AND ANAHEI M FROM LOS 933 N. BATAVI A ST. 15700 TUSTI N VI LLAGE 28 835 (1)25 12 0%
ANGELES COUNTY LINE TO 0.2 M LES EAST WAY #3
OF LAKEVI EW AVE OC ORANGE  CA 92867 TUSTIN, CA 92780 SUSPENDED

12- ORA-133-7.8/13. 7
12- ON1004
ACNH- P133- (015) E

--0

HA22

State of California Department of Transportation

REMOVE AND REPLACE PAVEMENT (714) 769- 7025

IN IRVINE ON RTE 133 FROM RTE 405 TO ORTIZ ENTERPRI SES, | NC.
RTE 241. 6 CUSHI NG SU TE 200

RELOCATE FACI LI TI ES, CONSTRUCT
I RVINE CA 92618

(949) 753- 1414

(949) 279- 8586

G LCHRI ST, BILL
15700 TUSTI N VI LLAGE
VAY T4

TUSTIN, CA 92780
(949) 279- 8438

$1, 891,970 06/28/18
$1, 329,888 07/25/18
$80, 820 05/13/20

34%
70%
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Statement of Ongoing Contractsasof 05/20/19 05/ 28/ 19
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-133-9.5/9.5 I N ORANGE COUNTY I N | RVINE AT ROUTE USS CAL BUILDERS | NC RAVANI POUR, MOHAMVAD $14, 282,777 01/ 05/ 16 65%
12- ONL104 133 / 5 SEPARATI ON. 8051 MAIN STREET 6521 MARI NE WAY #1 $14,830,610 02/03/16 96%
NHP- X059- ( 064) E DEEP | NJECTI ON GROUTI NG LRV NE. CA 92618 $0 05/31/19
--0) STANTON CA 90680 949 2’79 8501 05/ 16/ 19
(714) 828- 4882 (949) 279- COVPLETED
HA23
12- ORA- 241- 18. 3/ 18. 7 NB RTE 241 OFF- RAVMP TO SANTA BEADOR CONSTRUCTI ON COVPANY, RUDA, NABI L $947,300 09/ 26/ 18 18%
OO0 e MERTARGY INTIEGTY O WA I 15700 TUSTI N v LiAGE SLLTE 1020
0 MARGARI TA. 26320 LESTER Cl RCLE VAY #3 '
o | MPROVE OFF RAMP CORNER S| GHT
CORONA CA 92883 T;Ji;' ’2\1,79C242i780
HB1 (951) 674- 7352 (949) 279-
12- ORA- 261-/. 3 I'N I RVI NE BETVEEN WALNUT AVENUE AND GENUI NE ENG NEERI NG, | NC. MAHDAVI , SAEED $317,502 02/ 26/ 19 30%
éé—TOGQIlagg‘ll_ 003) E JAVBOREE ROAD 13306 | NDI AN BOVN CI R 15700 TUSTI N VI LLAGE $237, 1;3 325 géj 12 750%
(003) I NSTALL DOUBLE THRI E BEAM MEDI AN VAY #3
-0 JORONA - CA 92883 TUSTIN, CA 92780
(951) 674- 5000 949 270 8575
HB1 (949) 279-
12- ORA-405-2. 4/ 3.9 IN ORANGE COUNTY, |-405 AUX LANE CHUMO CONSTRUCTI ON | NC ZOKAI, FARID $3,977,383 09/19/18 9%
12- 0HO454 SOUTHBOUND - UNI VERSI TY TO RTE. 133 14425 JOANBRI DGE STREET 15700 TUSTI N VI LLAGE 2223’ g(l)g (1)25 gg; ;g 2506
IN THE CI TY OF | RVINE, BETWEEN RTE. VAY '
133 AND SAND CANYON AVENU ?2;%2‘:2?52 CA 91706 TUSTIN, CA 92780
B4 CONSTRUCT AUX. LANES. (949) 279- 8345
12- ORA- 405- 2. 6/ 5. 8 IN ITRVINE, FROM 1700 S. OF SAND CYN CHUMD CONSTRUCTI ON | NC ZOKAl, FARID $18, 170,085 11/29/ 16 75%
i\é_g'vff/gg 208) 2 TO 2100 S. OF JAVBOREE RD. 14425 JOANBRI DGE STREET 15700 TUSTI NE VI LLAGE $18é32§' (13‘113 (1&5 gslaj %g 97%
-1 Mi0- (298) REPLACE K-RAI L & EXTEND SB AUX WAY, #2 :
--() BALDW N PARK CA 91706 TUSTI N CA 92780
(626) 960- 9502 949) 279- 8435
HB1 (949) 279-
12- ORA- 405- 6. 9/ 10. 3 IN | RVINE AND COSTA MESA FROM CHUMO CONSTRUCTI ON | NC Pl RZADEH, BEHROOZ $2,618,536 12/19/18 21%
éﬁbgpicz)g‘l 001 JAVBOREE ROAD OVERCROSSI NG TO ROUTE 14425 JOANBRI DGE STREET 3251 1/4 UNI VERSI TY $gg§, ;éi 2%5 12; ig 2204
0O oon 73/ 405 SEPERATI ON BALDW N PARK CA 91706 DR '
o GAP CLOSURE, REPLACE TEMPORARY
(626) 960- 9502 I RVINE, CA 92617
(949) 279- 8595
Totals: Authorized Final Amt: $401, 477, 374 Completed to Date: $140, 230, 675  Work ThisMonth: $7, 775, 330

State of California Department of Transportation
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12-LA-39-17.4/18.4
12-ORA-5-1.6/11.1
12-ORA-5-3.0/3.7
12-ORA-5-3.0/8.7
12-ORA-5-14.5/17.1
12- ORA-5-21. 4/ 25
12- ORA-5-22.0/24.3
12- ORA-5-23.2/30.3
12- ORA-5-23.8/23.8
12- ORA-5-30. 3/ 34
12- ORA-5-33.3/34.5
12- ORA-5-35. 0/ 35
12-ORA-22-.3/2.9
12- ORA-22-5.6/10.9
12- ORA-22-11.7/13.2
12- ORA-39-.6/22.2
12-ORA-39-1.9/1.9
12- ORA-39-9.6/17.3
12- ORA-39-9.8/10.5
12- ORA-39-12.4/17. 4
12- ORA-55-1.2/17.9
12- ORA-55-17. 0/ 17

Statement of Ongoing Contracts - Index

Contract

12- 0R2804
12- 0Q7604
12- 0F96A4
12- 0F964
12- 0K0224
12- 0R2704
12- ON6504
12- 0H0284
12- 0N2204
12- 0C8904
12- 0N0804
12- 0P3904
12-0716U4
12- OMD0O04
12- ON5004
12- OMb204
12- 0N9904
12- 0R2504
12- 0H2704
12- 034004
12- OM6004
12- 0Q4604

Page
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Cnty Rt Pm
12- ORA-55-17.2/17.2
12- ORA-55-/0
12- ORA-55-/0
12- ORA-57-12. 3/ 15.
12- ORA-57-16. 2/ 21.
12- ORA- 57- 16. 2/ 20.
12- ORA- 57- 20. 3/ 21.
12- ORA- 73- 16. 8/ 17.
12- ORA- 73-22. 5/ 25.
12-ORA-74-2.9/5.1
12-ORA-74-2.9/5
12-ORA-74-/1.6
12- ORA-90-. 6/ 8
12-ORA-91-.9/5. 4
12-ORA-91-5.2/6.4
12- ORA-91-13.4/14.1
12- ORA-91-/10. 3
12-ORA-91-2.7/2.7
12-ORA-91-/0
12- ORA- 133-7.8/13.7
12- ORA-133-9.5/9.5
12- ORA-241-18. 3/ 18.7

N B O O NN

Statement of Ongoing Contracts - Index

Contract

12- 0P7204
12- 0Q0904
12- 0Q9104
12- OF04A4
12- 0M4804
12- OFO3W4
12-0C1104
12- ON8404
12- 0MD604
12-0L7224
12-0L7204
12- OE31A4
12- 0MD104
12-0C5714
12- 0N0904
12- ON2704
12- 0R4804
12- 0Q404
12- 0Q9204
12- ON1004
12- ON1104
12- ON3004

Page
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District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

Statement of Ongoing Contracts - I ndex

Cnty Rt Pm Contract Page
12- ORA-261-/. 3 12- 0QL304 8
12- ORA-405-2.4/3.9 12- 0H0454 8
12- ORA-405-2.6/5.8 12- 0MB504 8
12- ORA- 405-6. 9/ 10. 3 12- 0P2204 8

12

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $965, 131
FEDERAL Al D ( PRI MARY) $25, 150, 522
FEDERAL Al D ( SECONDARY) $4, 456, 967
STATE H GHMAY $38, 185, 363

$332, 719, 390
$401, 477, 374

Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
12 $14, 282, 777
$14, 282, 777

Work completed this Period:

Work Comp
$865, 105
$12, 443, 230
$1, 629, 160
$14, 202, 888
$111, 090, 292
$140, 230, 675
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